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24 September 1970

25X1
Attention: Dave D.
| Gentlemen:
In accordance with the requirements'on \ \ 25X1
Task Order No. 33, we are enclosing three (3) copies of the Twenty-
Sixth Monthly Letter Report—for the month of August, 1970—covering
the IDT Display Program
As a part of this’ report there is, as required, a F1nan01a1 Status
Report covering this same period.
Verv trulv vours,
25X1

Engineering Department -

NLT:bc , . : : g
Enclosures (3) '
CC—Contracting Officer (1 Encl.)

. GROUP-1
Excluded from automatic downgrading
and declassification.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE
NATIONAL DLFFNSE OF THE UNITED STATES WITHIN THE
MEANING OF YHE FSPIONMAGE LAWS. TITLE 18, U. S. [
FCTIONS 793 AND 794, 11S TRANSMISSION OR THE RW
YMHON OF 1T CONTFRTS IN ANY MAKNUR 10 AN UN-
AUTHGRIZED PERSON 1S PROMIEITED BY LAW.
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IDT DISPLAY PROGRAM (U)

25X1

‘Task Order No, 33

Twenty-Sixth Monthly Letter Report

Month of August 1970
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CONFIDENTIAL @

[ Task No. 33 - 24 June 1968 to 15 Aug, 1970 25X1

Monthly Contract Status Report

Financial Status

For Period 1 August 1970 to29 September 1970

Target Cost Target Fee Target Total
Amount of Contract: 25X1
Amount of Obligations and/ : -
or Expenditures This Period: ' 25X1
Amount of Obligations and/
~or Expenditures to Date:
Estimated Funds to Complete:
Percentage of Funds Expended :
to Date: 93%
Percentage of Work Completed
to Date: : A 96%
1. Is work on schedule? No
2, Can work be completed in authorized time? ' No
3. Can contract be completed with authorized funds? Yes

PROJECT STATUS

All major areas have been deﬁugged and system tests have been started..

Several small problems uncovered during the tests are being corrected concurrently,

The present test schedule does not allow sufficient time to completely exercise
the system. A request for contract extension is being prepared and will be sub-

mitted shortly, The remaining funds appear to be sufficient to complete the project.

WORK PLANNED DURING NEXT REPORTING PERIOD

Continue system testing.

CONEIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79I§OO873A002900020065-1




25X1
Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79B00873A002900020065-1

0\0

<

Q“’g

Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79B00873A002900020065-1



— -

‘ Declassified in Part - Sanitized Copy Approved for Release 2012/11/15 : CIA-RDP79800873A002900020§6?-\)‘I ‘

- | oo # L SP 2)

TECHNICAL REPORT

IDT DISPLAY PROGRAM (U)

25X1

Tasl< Order No., 33

Twenty-Sixth Monthly Letter Report

Month of August 1970 .
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9 25X11
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TECHNICAL REPORT

The software debugging has been completed and testing started.

Several small problems have appeared since the start of testing.” These include
occasionally erratic operation of the disc write circuitry, The problem appears to

stem from noise and should be correctable by proper filtering of the disc write lines,

Several software errors have been detected. The most serious was a shortage
of core memory., The problem was alleviated by consolidating several buffer areas
and making them relocatable, Other software errors include improper specifi-

cation of record length in the SCAN routine,
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